
Case Study

Railway Gardens: Creating a community-led green space
in Cardiff

Railway Gardens grew out of a long-standing local
community garden in Adamsdown, Cardiff that
was lost to development in 2015. A group of
residents wanted to continue gardening and
sought a new space. A derelict council-owned site
on Railway Street in Splott was identified, with

What is Railway Gardens?

Start date
Community search for space began in 2015
Lease signed October 2020
Site opened June 2022

Key words: Green space, Climate action, Community ownership

Key parties
Green Squirrel CIC
Cardiff Council
Community Land Advisory Service
Social Farms and Gardens
Local residents and volunteers
Local schools
Community groups
Advisory group members (including Noreen Blanluet, Co-production Network for Wales)
Partners such as Keep Wales Tidy, The Boneyard, and local social enterprises.

support from the Community Land Advisory Service and
Social Farms and Gardens. Negotiations with Cardiff
Council were lengthy and complex, with initial rejection and
attempts to sell the land, but the community mobilised
petitions and advocacy to secure it. Community visioning
events, surveys, and creative consultations shaped a
shared plan for the space.
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What has been done?
The project involved years of negotiation, advocacy,

and co-production. Hundreds of residents
contributed ideas through surveys, events, street

consultations, and school activities. They co-
designed site features, selected the name 'Railway

 Gardens', and created the logo. Community members
joined advisory groups, helped secure funding (e.g. Lottery

People and Places, Welsh Government grants), and
supported planning hurdles such as the Sustainable Urban

Drainage application. During delays, activities like plant
giveaways, litter picks, and logo competitions kept

momentum. Since opening, the site has hosted community
assemblies, skill-share Saturdays, growing groups, social

events, and volunteer-led initiatives. Residents continue to
shape and run the site, which is designed to eventually

transition to full community ownership.

Thousands signed the petition to save the land
Over 600 people attended the launch event in June 2022
Advisory group engaged 60–70 local people
Volunteer mailing list has grown to around 70 people
Growing group of over 20 members maintaining rain gardens and planters
Secured 20-year lease (peppercorn rent) from Cardiff Council
Funding secured: National Lottery People and Places (approx. £100k+), Welsh Government
Community Facilities Grant, Keep Wales Tidy grants, and others
Over 560 events/activities on site (focussed on community connection, wellbeing, and
sustainable choices)
The community have held 338 events/activities (open mic night, support groups, skill shares,
creative writing group, a Men’s Shed, crafting, mending)
Two new constituted groups have come out of the project
Over 16,000 people have participated in activities on site!
Over 1500 people reached through outreach events
Volunteers have given well over 1500 hours of their time
40% of respondents visiting at least monthly - 15% visit one or more times a week
When asked what had changed for them as a result of Railway Gardens…

Numbers

 - 56% have tried something new
 - 72% say they feel more confident
 - 28.2% say they’ve made sustainable choices in their life
 - 72% say they feel more connected to the community



 

Community members describe Railway Gardens as bringing new life to the neighbourhood and
reclaiming a long-lost public space. One local resident initially sceptical of anti-social behaviour
concerns is now a regular visitor who enjoys a cup of tea at the site. Another resident declared
that ‘it’s so good to see this site being used again for the community'. Children from nearby
schools have been actively engaged, including naming the site and cutting the ribbon at launch.
Volunteers highlight pride, emotional investment, and the sense of ownership. 

Today, Railway Gardens is a Community Resilience Hub with a community food growing space, 8
small business spaces including a cafe, community room & kitchen, outdoor classroom, wildlife
areas & sustainability features, programme of events, support for community members to lead
their own activities, and volunteering - all of which have built trust and inclusivity.

Real impact

Lengthy and inconsistent negotiations with
Cardiff Council
Initial attempt by council to sell land for
development
Planning and legal hurdles (Sustainable
Urban Drainage approval, close proximity to
railway).
COVID-19 delays requiring design changes
for vulnerable groups
Multiple rejected funding bids before
success

Challenges

Rising costs of materials and contractors
Managing local concerns about anti-social behaviour
Team overwhelm/burn out
Operational stresses leave little time for strategy and reflection
Reaching more people in the community and supporting them to participate
Supporting volunteers into lead roles
The unfinished Hub building
Expectations from public bodies & partners that RG can do lots of additional work with no
budget

The key to success has been involving the community from day one and
throughout every stage. Transparency (sharing good and bad news), persistence,

and diverse ways of enabling involvement built trust and ownership. Although
slower, co-production led to stronger, more sustainable outcomes.

Key learning
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Assets
Recognised and built upon local skills, knowledge, and creativity (e.g. logo design, skill-
sharing).

Networks
Partnered with local groups, schools, social enterprises, and advisory experts. 

Why is this co-production?

Outcomes
Delivered a thriving community hub shaped by and for residents. 

Relationships
Built trust with sceptical residents, funders, and council; maintained momentum through open
communication.

Catalysts
Community-led petitioning, assemblies, and volunteer action drove progress despite barriers.

Contact: Becca Clark - becca@greensquirrel.co.uk

Railway Gardens is a co-produced community space in Splott/Adamsdown, Cardiff,
developed by Green Squirrel CIC. What was once a derelict and contested patch of land
has been transformed into a vibrant hub with community growing spaces, shipping
container work pods, rain gardens, a community kitchen, and areas for play, learning,
and events. The project exists only because of strong community involvement at every
stage - from petitioning the council to secure the lease, to co-designing the site, naming
it, designing the logo, and leading activities such as growing groups, skill-sharing
workshops, and assemblies. Despite numerous hurdles (planning, funding, council
negotiations, and COVID), the project demonstrates how trust, persistence, and
genuine co-production can create sustainable community infrastructure responding
directly to local needs.

Produced by Project Dewi: a programme of work funded by the National Lottery
Community Fund to support co-production and involvement in Public Services Boards.

Developed & Designed by Dan Barnett

Have a good case study example? Get in touch: hello@copronet.wales. For more tools & resources to
support your co-production journey, including guidance for working with people in a wide range of settings,
visit our website: copronet.wales
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https://copronet.wales/category/resources/

